

Initial project planning

Date	2 July 2026
Team Id	XXXXX
Project Name	Opti Crop: Smart Agricultural Production Optimization Engine
Maximum marks	5 marks

Product Backlog, Sprint Schedule, and Estimation(4 marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint -1	Define problemC planning	USN-1	As a project team member, I want to define business problem and project workflows so that the project objectives are clearly understood	2	High	Nagaram Chakradhar Singh	25-06-2026	26-06-2026
Sprint-1	Data Collection	USN-1	As a project team member, I want the system to collect soil nutrient and environmental data for crop recommendation.	2	High	Paligala Kavitha	25-06-2026	26-06-2026
Sprint -2	Data Analysis	USN-3	As a data analyst, I want to analyse the dataset using univariate, bivariate, and multivariate analysis so that important patterns can be identified before model development.	5	High	Chandra Vardhan Reddy Kamireddy	27-06-2026	28-06-2026
Sprint-1	Data Preprocessing	USN-2	As a data analyst, I want to preprocess the dataset by handling missing values and scaling features for better model accuracy.	3	High	Sanjana Raghuraman	28-06-2026	30-06-2026
Sprint-2	Machine Learning Model	USN-3	As a user, I want the application to predict the most suitable crop based on soil and climate parameters.	5	High	Sanjana Raghuraman	01-07-2026	02-07-2026
Sprint-2	Web Application	USN-4	As a user, I want an interactive web interface to enter input values and receive crop recommendations.	3	Medium	Nagaram Chakradhar Singh	03-07-2026	04-07-2026
Sprint-3	Result C Deployment	USN-5	As a user, I want to view the recommended crop clearly and use the deployed application from any device.	2	High	Nagaram Chakradhar Singh	04-07-2026	05-07-2026